Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 3, 2002

To Ways and Means Budget Committee

Subject MCCX - Change order # 14,002

Recommendation - Approve Changes Order No. 2 decreasing Contract Number 14759
with Thyssen Lagerquist Elevator Co. by $4,115.00, so that the contract totals
$1,566,055.00.

Prepared or Submitted by =~ Toni Frazier Phone 612-335-6962

Approved by Rodney Leibol@&?ﬁé@ John Moir \§ ;&g M‘ “ﬁ M b

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact

___ No financial impact . o

___Action requires an appropriation increase to the Capital Budget

— Action requires an appropriation increase to the Operating Budget

___Action provides increased revenue for appropriation increase

_.. Action requires use of contingency or reserves

_X_Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Commiitee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__ X City Goals
__ Comprehensive Plan
__ Zoning Code
Other

Background/Supperting Information — In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 2 for Thyssen Lagerquist Elevator Co. for your Committee’s approval.
This change order covers work that has been previously submitted to your committee in 2 “Change
Management Actions” letter and for which “Notices to Proceed™ have been issued to the contractor, Funding
for this additional work has been budgeted and no additional appropriation is required. The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.




CrZ <t /86O .

APPROVED BY CITY COUNCIL
, 2000
Date by City Clerk

TRADE CONTRACT CHANGE ORDER MINNEAPOLIS CONVENTION CENTER EXPANSION
Initiation Date: J26/01 S Paga_ 1 _of 2
LI Thyssen Lagerquist Elevator Co. o ) __ Change Order No.: ) 14.002 .

18017 West River Road o - . City Contractor No.:  99-014759

PO Box 582239 . L .. Contract Title: BP#3, Contract #14, Elevaiors

Mirneapolis, MN 55458 L , . , -
You are directed to make the following changes in your Contract:

{SEE ATTACHED)

Total This Change Order:
DEDUCT {$4,115.00)

COST;
The criginal Confract Sum was: $1,570,170.00
Net change by previously autharzed Change Order(s): - $0.00
The Contract Sum prior to this Change Qrder was: $1,570,170.00
The Contract Sum prior to this Change Order will be decraased by: ($4,115.00)
The new Contract Sum including this Change Order will be; $1,566,055.00
SCHEDULE;

Ne additional time is granted with this change

AGREED TC; . ) - -

THYSSEN LAGERQUIST ELEVATCOR CO,
Trade Contractor

~  DATE
Const. Biiling Mgr.

RECOMMENDED: '
MORTENSONTHOR
Canstruction Managar . ﬂ LJ WI/I =) ) ;6/)52«

SIGNED U ] DATE -
RECOMMENDED: -
City Project Ceordinatar ) -
SIGNED ) DATE -
APPROVED: .
CCDG - . .
Architect/Engineer 2’ C) )——— )
’ NED ATE
AUTHORIZED:
CITY OF MINNEAPCLIS |
Owner
SIGNED MAYOR DATE
Approved As to Form: ' Atlest:
City Clerk DATE
Assistant Gty Atlormey DATE Countersigned: _
Finance Officer DATE

SIGNED City Purchasing DATE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#3, Elevators: Contract #14

City Contractor No. 99-014759

Change Order No. 14.002

Page 2 of 2

CIN No. 02-179: DEMO STEEL TUBES at ELEVATOR#9

mz-( Another contractor completed removal of the existing elevator tube steel guide
‘ rails at Level 1 and 2 in the existing MCC building for Thyssen Lagerquist.

WKWM% DEDUCT <8$4,115.00>

THE FOLLOWING PROPOSAL REQUESTS .NO COST
CIN No. 07-015 PR #14.1 CIN No. 15-126 . PR #42
CIN No. 01-037 PR #26 CIN No. 15-131 PR #43
CIN No. 01-038 PR #27 CIN No. 03-317 PR #48
CIN No. 01-038 PR #27.1 CIN No. 07-016 PR #49
CIN No. 14-010 PR #32 CIN No. 08-037 PR #52
CIN No. 05-334 PR #32.2 CIN No. 10-010 PR #53
CIN No. 01-044 PR #34 CIN No. 01-138 PR #60.1
CIN No. 03-227 PR #36 CIN No. 08-057 PR #68
CIN No. 16-081 PR #38 CIN No. 16-326 PR #74.9
CIN No. 16-069 PR #38.1 CIN No. 16-305 PR #99
CIN No. 03-138 PR #41
TOTAL THIS CHANGE ORDER: <54,115.00>]




Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 3,2002 . . o B
To Ways and Means Budget Committee
Subject MCCX — Change order # 14.003

Recommendation - Approve Changes Order No. 3 decreasing Contract Number 14759
with Thyssen Lagerquist Elevator Co. by $10,224.00, so that the contract totals
$1,555,811.00.

Prepared or Submitted by  Toni Frazier Phone 612-335-6962  _

Approved by Rodney Leibold John Moir Q}_.)‘O\Mr\\\(\‘au\,

Presenters in Committee — Bo Spurrier, Senfor Project Manager

Financial Impact

__ No financial impact

___ Action requires an appropriation increase to the Capital Budget

___ Action requires an appropriation increase to the Operating Budget

__ Action provides increased revenue for appropriation increase

___ Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that 2ppiy) ]
__ Neighborhood Notification , o L
__ X_City Goals
__ Comprehensive Plan
___Zoning Code
Other

Background/Supporting Information — In accordance with the project Change Management Procedures, [
am forwarding Change Crder No. 3 for Thyssen Lagerquist Elevator Co. for your Committee’s approval.
This change order covers work that has been previously submitted to your committee in a “Change
Management Actions” letter and for which “Notices to Proceed” have been issued to the contractor. Funding
for this additional work has been budgeted and no additional appropriation is required. The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.




